Washington Stata
Department of Transportation

SR 99/Roy St to N 60th St - Paving

Project Information Project Milestones

PIN: 109945A
Region: Northwest
State Route: SR 99
Current Status: Completed

As of Date: April 2021
Regional Admin: M. Cotten

Legislative Districts: 36, 43

Project Description

This project will mill and inlay the outside lanes of both northbound and southbound SR 99 and
overlay the rest of the roadway with 0.15 ft of Hot Mix Asphalt (HMA). In addition, this project will
repair the decks of bridges within the project limits, and evaluate pedestrian ramps at road
intersection for ADA compliance and replace as needed.

Contractor: 009256 - CPM DEVELOPMENT CORPORATION DBA ICON MATERIALS -

$4,425,232.29 - 05/17/2018

Project Web Site: https://www.wsdot.wa.gov/projects/sr99/royst145thpaving/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2015 Q4 2015 On Schedule
Preliminary Engineering Start Q32016 Q32016 On Schedule
Environmental Complete
Right of Way Complete
Contract Advertisement Q12018 Q12018 On Schedule
Operationally Complete Q32020 Q42019 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $338 $336
Right of Way $0 $0 $0
Construction $0 $4,803 $4,969
Total $0 $5,141 $5,305
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $336 $0 $336
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $4,969 $0 $4,969
Total $0 $0 $5,305 $0 $5,305
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Washington Stata
Department of Transportation

SR 99/Roy St to N 60th St - ADA Compliance

Project Information Project Milestones

PIN: 1099458 As of Date: April 2021 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q4 2015 Q4 2015 On Schedule
State Route: SR 99
Current Status: Completed Legislative Districts: 36, 43 Preliminary Engineering Start Q32016 Q32016 On Schedule
Project Description Environmental Complete
This project will evaluate and improve pedestrian safety by upgrading ADA sidewalk ramps Right of Way Complete
within the project limits. ,
Contract Advertisement Q12018 Q12018 On Schedule
Contractor: 009256 - CPM DEVELOPMENT CORPORATION DBA ICON MATERIALS - :
$324.462.82 - 05/17/2018 Operationally Complete Q32020 Q42019 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $207 $205
Right of Way $0 $0 $0
Construction $0 $367 $364
Total $0 $574 $569
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $205 $0 $205
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $364 $0 $364
Total $0 $0 $569 $0 $569

Project Web Site: https://www.wsdot.wa.gov/projects/sr99/royst145thpaving/home
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Washington Stata
Department of Transportation

SR 99/N 60th St to N 145th St - Paving

Project Information Project Milestones

PIN: 109948A
Region: Northwest
State Route: SR 99
Current Status: Completed

As of Date: April 2021
Regional Admin: M. Cotten

Legislative Districts: 32, 36, 43, 46

Project Description

This project will mill and inlay the outside lanes of both northbound and southbound SR 99 and
overlay the rest of the roadway with 0.15 ft of Hot Mix Asphalt (HMA). In addition, this project will
repair the deck of Br 99/574.

Contractor: 009256 - CPM DEVELOPMENT CORPORATION DBA ICON MATERIALS -

$9,471,756.29 - 05/17/2018

Project Web Site: https://www.wsdot.wa.gov/projects/sr99/royst145thpaving/home

Milestone Original Date Current Date Status
Project Definition Complete
Preliminary Engineering Start Q12015 Q12015 On Schedule
Environmental Complete Q12017 Q12017 On Schedule
Right of Way Complete Q12018 Q12018 On Schedule
Contract Advertisement Q12018 Q12018 On Schedule
Operationally Complete Q32020 Q2 2020 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $721 $717
Right of Way $0 $0 $0
Construction $0 $10,552 $10,774
Total $0 $11,273 $11,491
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $717 $0 $717
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $10,774 $0 $10,774
Total $0 $0 $11,491 $0 $11,491
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Washington Stata
Department of Transportation

SR 99/N 60th St to N 145th St - ADA Compliance

Project Information Project Milestones

PIN: 1099488 As of Date: April 2021 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete
State Route: SR 99
Current Status: Completed Legislative Districts: 32, 36, 43, 46 Preliminary Engineering Start Q12015 Q12015 On Schedule
Project Description Environmental Complete Q12017
This project will evaluate/replace pedestrian ramps. Right of Way Complete Q12018
Contract Advertisement Q12018 Q12018 On Schedule
Contractor: 009256 - CPM DEVELOPMENT CORPORATION DBA ICON MATERIALS -
$983,705.86 - 05/17/2018 Operationally Complete Q32020 Q42018 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $251 $190
Right of Way $0 $274 $380
Construction $0 $1,107 $1,172
Total $0 $1,632 $1,743
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $190 $0 $190
Right of Way $0 $0 $380 $0 $380
Construction $0 $0 $1,172 $0 $1,172
Total $0 $0 $1,743 $0 $1,743

Project Web Site: https://www.wsdot.wa.gov/projects/sr99/royst145thpaving/home
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